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Items to Add/ Confirm

# Section Item

1 Annual Processing Activities e-CB requirements, design, build (both years)

2 Annual Processing Activities Key dates for support system: FMS

3 Annual Processing Activities Key dates for support system: NSLDS 

4 Annual Processing Activities Key dates for support system: SAIG

5 Annual Processing Activities DLSS annual releases

6 Contracts Recompete Tasks: NSLDS

7 Contracts Contract Timeline, Recompete Tasks: COD

8 Contracts Recompete Tasks: Ancillary Services

9 Contracts Recompete Tasks: PEPS

10 Contracts Contract Timeline: CMDM

11 Contracts Recompete Tasks: FFEL

12 Contracts Recompete Tasks: SAIG

13 Contracts Contract Timeline: eCB

14 Contracts Contract Timeline: Portals

15 Contracts Contract Timeline: ITA/ EAI

16 Contracts Space for "new contracts needed"

17 Operations System Retirement Dates
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Change Log

# Section Item
Date Change 

Made

1 Annual Processing Activities
CPS Requirements start 3/1 - for 04-05 and 05-
06 3/26/2003

2 Consistent Data
Gray "undefined" bar after Data Clean-up, 
through end of calendar time 3/26/2003

3 Legend - App Processing Add Pink and Green as "Operations" 3/26/2003

4 Legend - Contracts
Existing Contract Period - change to green to 
match bars 3/26/2003

5 Annual Processing Activities Change Reauthorization to horizontal bar 3/26/2003

6 Annual Processing Activities Added FMS Year End Processing Peaks. 3/26/2003

7 Annual Processing Activities Added Default Calc Rate milestones. 3/26/2003

8 Ops & Integration Activities Added School & Partner Eligibility View 3/28/2003

9 Ops & Integration Activities Added CSB View 3/28/2003

10 Ops & Integration Activities Added Application View 3/28/2003

11 Ops & Integration Activities Added Consolidated View 3/28/2003

12 Data Integration View Added Enrollment Mgt as Integration Activity 3/31/2003

13 Contract Activities Added e-Z Audit 3/31/2003

14 Legend-Ops & Int Activities Added Defined, Unfunded Task 3/31/2003

15 Legend-Ops & Int Activities Added Ops/Post Imp Support Task 3/31/2003

16
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